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National Synchrotron Light Source ll

1.0 lrurRooucnoru

1.1 Purpose and Scope

The purpose of this lnstrument Readiness Plan (lRP) is to establish the readiness criteria required to
declare the NSLS-ll 2-lD (Soft lnelastic X-ray Scattering tslxl) Beamline ready for commissioning. The
scope of this IRP includes the 2-lD Beamline, and was prepared in accordance with the lnstrument
Readrness Review Procedure (PS-C-ESH-PRC-001). The Front End (FE) and lnsertion Device (lD) for this
beamline were evaluated in a previous IRR on October 19,2016.

The scope of this IRR is divided as follows, into 2 phases

Phase 1 includes planning, design and installation of all beamline systems on the experimental floor side of
the accelerator enclosure sawtooth with the following exceptions:

. Beamline PPS

. Front End EPS

. Front End PPS

Final systems testing and certification will not be complete. Completion of this phase of the IRP will not
result in a request for authorization to operate with the photon beam.

Phase 2 includes testing and certification for the PPS and EPS as well as personnel readiness for all
remaining systems/readiness criteria needed to begin commissioning of the SIX instrument from source to
endstation. At the completion of this phase of the lRR, a request for authorization to proceed with technical
commissioning will be submitted in accordance with NSLS ll policy and procedure.

This IRP will be used as a tool for planning and certifying readiness. The completion of this IRP will
proceed in the two phases describes and will require that the listed actions and documentation are
complete.

1.2 2-lD Beamline

The 2-lD Beamline is an elliptically polarizing undulator (EPU) beamline at NSLS ll which will provide
resonant inelastic x-ray scattering capabilities for studies of the electronic structure of quantum materials of
interest to physics and materials science communities. The fan size from the front end is 0.3 mrad x 0.3
mrad (V x H), and the beamlime fan size is 0.2 mrad x 0.2 mrad (V x H). The lD source delivers beam to a
side-bouncing plane mirror located in the First Optical Enclosure (FOE, Hutch 2-lD-A). This mirror is the
first optical system for the beamline, and acts as a high-energy cut off. A differential vacuum pumping
system located in the FOE separates the accelerator vacuum from the beamline vacuum. The pink beam of
energy < 2200 eV is delivered to the pre-mirror in the plane grating monochromator (PGM), located on the
experimental floor outside the FOE. The pre-mirror deflects the beam vertically towards the grating, also
located inside the PGM tank. The grating focuses the beam vertically onto the exit slit, which is located on
the experimental floor of the satellite building SEB2. The beam at the exit slit is focused horizontally by the
M3 mirror, which is also located on the experimental floor of SEB2. A monochromatic beam in the energy
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2 National Synchrotron Light Source ll

range o'î 165-2200 eV is delivered by the exit slit to the refocusing mirror M4, which focuses the beam in

both horizontal and vertical directions at the sample spot. The credited controls include shielding, an area
radiation monitor (ARM), and personnel protection system (PPS) interlocks, in accordance with the NSLS-//
Accelerator Safety Envelope (ASE) (PS-C-ESH-ROASE-001 ).

1.3 lnstrument Readiness Review (lRR)

As part of the verification of readiness for commissioning, an IRR is required in accordance with the
lnstrument Readiness Review Procedure (PS-C-ESH-PRC-001). An independent IRR Team will use the
readiness criteria developed as part of this IRP to verify that the 2-lD Beamline is ready for commissioning
in accordance with the appropriate Commissioning Plan. Pre-start and post-start findings will be identified
by the team.

1.4 Authorization to Proceed with Commissioning

The completion of this lRP, together with closure of any pre-start findings from the lRR, is used as the
basis for the NSLS-Il Director to authorize the start of commissioning of the 2-lD Beamline.

2.0 IrusrnumeruT READINESS PLAN

2.1 Readiness Criteria

Readiness criteria are provided in Attachments A through D. The criteria were developed by the lnstrument
Readiness Coordinator (lRC) and Readiness Team members, using the General Readrness Criteria
provided in Attachment A and the lnstrument Readrness Guide provided in Attachment C of the lnstrument
Readrness Review Procedure (PS-C-ESH-PRC-001 ).

The readiness criteria are grouped into the following categories

. Pillarl-Documentation

o Pillar ll- Hardware

¡ Pillar lll- Personnel

. Completion of IRR Pre-Start Findings

3.0 IRP lupleMENrAnoN

3.1 Readiness Team

A Readiness Team will be appointed by the NSLS-Il Director in accordance with the lnstrument Readiness

Review Procedure (PS-C-ESH-PRC-001). The Readiness Team members that have responsibility for
completing the IRP are listed as the Responsible Person in the Attachments.
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3 National Synchrotron Light Source ll

3.2 Achieving Readiness - Responsibilities

The Readiness Team members are responsible for ensuring that their specific readiness criteria are

achieved.

The Lead Beamline Scientist is responsible for certifying that all of the readiness criteria associated with
the Beamline is achieved.

3.3 Execution of the IRP

The Readiness Team members shall execute this IRP by preparing, installing, documenting, or training (as

appropriate), the specific scope of work (readiness criteria) assigned to them as listed in the Attachments.
The Readiness Team members shall develop, compile or assemble the documented evidence that clearly
demonstrates that the readiness criteria have been met. This evidence shall be listed on the Attachments.

3.4 Certifying Readiness

Upon completion of the readiness criteria, the Readiness ïeam members will certify that the criteria for
which they are responsible for are complete by signing the Attachments in the appropriate section. The
Attachments shall not be signed until the readiness criteria have been fully achieved.

For completion of the IRR pre-start findings, if identified, the IRR Technical Authorities and the ESH

Manager will certify that all IRR pre-start findings relative to the 2-lD Beamline have been completed, and

that the associated ATS Actions have been closed by signing Attachment D in the appropriate section. The
lndependent Verifier will concur that these actions have been adequately completed and closed by signing
Attachment D in the appropriate section.

4.0

4.1

4.2

RereReruces

PS-C-ESH-PRC-001, lnstrument Readiness Review Procedure

PS-C-ESH-ROASE-001, NSLS-/l Accelerator Safety Envelope (ASE)
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ArrRcnueur A- PllrRR I DoculueruTATtoN

2-lD Benuu¡¡e

CeRlnclt¡or.¡
OF

Reeo¡nrss*

Signature

Signature

Signature:

DocuueNreo
EvroeHce

¡ Presentation
¡ Functional Description

Document

Beamline:
¡ lnternal and contractor

supplied design review
documents and reports

¡ lnternal design review
documents and reports

. RSC Report

Acnons

. Develop the
presentation
described for the
Beamline

¡ Complete
Engineering Design
Reviews for the
Beamline, FE and
lD that address
thermal
management,
mechanical support
configuration
control, and
vacuum

. Complete
requirements
analysis and
design of radiation
safety components
for the Beamline

Respons¡gLe
Penson

l. Jarrige
Lead Beamline

Scientist

l. Jarrige
Lead Beamline

Scientist

l. Jarrige
Lead Beamline

Scientist

Functional Description
An overview presentation is prepared that defines
the scope of the IRR and includes the following
Beamline specific information:

- Primary capabilities
- Physical layout and location (includes

Beamline location on the experiment
floor)

- Design reviews and performance
parameters

- Sourcecharacteristics
- Photon beam performance goals
- Radiation Safety Committee reviews
- Self-identified pre-startfindings
- Description and status for each item listed

in this lnstrument Readiness Plan

Beamline Design
Beamline components are designed in
accordance with PS-QAP-0412, Design Reviews
and PS-C-QAS-PRC-O10, Engineering Design by
Others.

Radiation Safety Components Design
Radiation Safety Components for the Beamline
and FE designed in accordance with NSLS-Il
requirements, PS-QAP-0412, Design Reviews
and PS-C-QAS-PRC-O10, Engineering Design by
Others.

Reeorness GRrreRll

U)
l¡J
É,

_J

oür-()ãÍe
{2a-Jl!-
J=oð
Àfrn(JYo=ai

o-

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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Arr¡cxmeur A- Plun I DocuueHTATtoN

2-lD Benuurue

CEnllncanot¡
OF

Reeolruess*

Signature:

Signature:

Signature:

...-t

/tv

Signature:

¿,Þ- kL
&

Docuuetreo
EvroeNce

. TOSS Analysis Report

. Updated FE layout
drawings

¡ Updated Beamlines
Approved for Top-Off
Operaflons list

. Approved Primary
Bremsstrahlung Ray
Traces

. Approved Maximum
Synchrotron Ray
Traces Z

¡ BNL Technical Note
Report

. NEPA Evaluation
Report

Acro¡¡s

. Complete TOSS
analysis

. Prepare the Ray
Traces for the
Beamline

. Complete FLUKA
analysis

o Complete STACB
analysis

. Complete a NEPA
evaluation

Respot¡sletr
Penson

R. Fliller
Coordinator for Top

Off Safety

l. Jarrige
Lead Beamline

Scientist

M. Benmerrouche
Health Physics

L. Stiegler
ESH Operations
Group Leader

Rero¡Hess CRlleRlt

Top-Off Safety System (TOSS)
FE has been analyzed for Top-Off Safety in
accordance with PS-C-ASD-PRC-1 83, Approval
of New and Modified NSLS-// Beamline Front
Ends for Top Off Safety.

Ray Traces
Bremsstrahlung and Synchrotron Ray Traces
generated in accordance with PS-C-XFD-PRC-
008, Synchrotron and Bremsstrahlung Ray Trace
Procedure.

Secondary Radiation Scatter Analysis
Secondary Bremsstrahlung and Synchrotron
scatter is analyzed in accordance with LT-C-ESH-
STD-001 , Guidelines for the NSIS-// Beamline
Radiation Shieldi ng Desig n.

National Environmental Protection Act (NEPA)
Evaluation
NEPA requirements evaluation completed.

U'
t¡l
ú.

õãr-(J
ãÉ^PJ ul-J=oð
Èfrn(J;

8=
o-

*Signature cert¡fies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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Arrrc¡ltue¡¡r A- PluR I Docul,teruTATloN

2-lD Benullrue

Genrnclno¡¡
OF

RetolHess*

Sigñature:

lvot 11

Signature:

-¿''.

lì

t7

Documrnreo
Evroerce

¡ SAD and ASE USI
screenings/evaluations

. Applicable waivers

. ATS System

Acnons

. Verify that the
SAD and ASE
accurately cover
the hazards
associated with
the subject
Beamline, FE and
lD; including
temporary systems

. ATS action items
for the instrument
are satisfied.

. ATS action items
from previous
lRRs are
evaluated for
impact to the
instrument

Respot{sreLe
Pensot.l

S. Moss
Authorization Basis

Manager

J. Zipper
QA Engineer

Rrnor¡¡ess GnlteRle

Unreviewed Safety lssue (USl) Evaluations/
Screenings
Authorization basis hazard identification is
managed through USI evaluation/screening.

Resolution of Open Action Tracking System
(ATS) Actions
lnstrument specific action items from previous
internal and external oversight groups (e.9., RSC,
Design Reviews, etc.) are addressed.

Previous IRR action items are addressed.

6
t¡l
É,

-)9üF(J
ã Í,9fñöJ=olt
fLlrn(JY

8=
o.

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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2-lD Benuurue

Genlprclr¡o¡¡
OF

Rrlolness*
Signature:

s

Signature

Signature:

Docuue¡¡teo
EvroEr.¡ce

¡ 2-lD Radiological
lnterlock Test
Checklist

o Search and Secure
Sketch

¿

. Approved Beamline
Commissioning Plan

¿

. Approved Beamline
Radiation Survey
Procedure

Acroxs

. Develop any
system specific
procedures

. Verify that existing
procedure are
sufficient for any
new hazards
introduced

¡ Prepare a
Beamline
Commissioning
Plan to define
technical
objectives and
operational
readiness
requirements

¡ Prepare the
Radiation Survey
Procedure for the
Beamline

Respo¡¡slele
PeRsot¡

K. Rubino
Procedure Support

l. Jarrige
Lead Beamline

Scientist

M. Benmerrouche
Radiation Physicist

Procedures
Procedures needed for safe, secure, and
environmentally sound commissioning have been
developed, reviewed, validated (where
applicable), and approved. Existing procedures
are verified as sufficient for new hazards
introduced by this Beamline, if any.

Commissioning Plan
Commissioning plans have been generated for
the Beamline and FEs and lDs to address the
task sequence required for technical
commissioning (safe photon transport).

Radiation Survey Procedure
A survey procedure has been generated for the
Beamline in accordance with PS-C-XFD-PRC-
004, NSLS-ll Beamlines Radiation Safety
Commissioning Plan.

Relo¡Hess CnlreRla

U'
T¡J
É.

-fóffþoã{e<2iJLu-J=oð
Èlrn(J;

8=
Jg

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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Arrlc¡rme¡¡r A- PllleR I DocuuexrATtoN

2-lD Benuu¡le

Cenlncmor
OF

RenDIHess*

Signature:

Documeuteo
Ev¡oence

¡ Defined resource
within PASS

o Submitted Technical
commissioning
proposal

¡ Submitted Safety
Approval Form

Acnots

o Assure that PASS
is configured to
administer the
instrument

Rrspoxsrale
PERSoN

l. Jarrige
Lead Beamline

Scientist

ReRorness CRrreRn

Proposal Allocation Safety & Scheduling
(PASS)
The instrument is active within PASS with

' approvals to proceed with Technical
Commissioning.

6
l¡J
ú,

õãF(J;fe
42a*Jul-J=oð
ÀJra(J=

8=
g

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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AtrRcnmetr B - PIURR ll Hnnowane

2JD Bemlu¡¡e

CeRnr¡canox
OF

RetDness*

Signaturek
Signature:

>iZ-"Ar*r//

Signature

Siçjnature:

Signature:

f)-êt- v.Þ*r"

Documexreo
Evroe¡¡ce

Beamline:
. Completed Traveler

. Completed Traveler

. Approved beamline
specific Radiation
Safety Component
Checklist

¡ ARM Layout Drawing
¡ ARM calibration

certificates
. ARM EPICS lnterface

lntegration Test
Sheet

. ARM PPS Test
checklist

e Overall PPS Checklist
o Executed Beamline

Radiological lnterlock
Certification Checklist

Acnoxs

¡ Generate and
execute Traveler

¡ Generate and
execute Top-Off
Traveler

o Develop Radiation
Safety Component
Checklist

o lnstall, calibrate,
and test (EPICS
integration) ARMs

. Certify (PPS)

¡ Generate system
schematics and
logic diagrams

¡ lnstall PPS
components

. Certify PPS

Respous¡ele
PeRso¡r

l. Jarrige
Lead Beamline

Scientist

L. Doom
Accelerator
Coordination

l. Jarrige
Lead Beamline

Scientist

M. Benmerrouche
ARM Technical

Authority

G. Ganetis
Electrical Engineering

Group Leader

Reeorness GR¡renra

Radiation Safety Gomponents:
lnstallation
Radiation Safety Components, including Top Off
components are installed in accordance with the
Traveler.

Radiation Safety Components:
Gonfiguration Control
A Radiation Safety Component Checklist
template is generated in accordance with PS-C-
ESH-PRC-025, NSLS-// Radiation Safety
Com pone nt I nspection P roced u re.

Area Radiation Monitors (ARMs)
ARMs are installed in accordance with PS-C-
ESH-ARN-SPC-001, NSLS-// Area Radiation
Monitor(ARM) Sysfem Description and PS-C-
ESH-STD-O02, Technical Basrs Document for
lnterlocked Area Monitors Placement Outside the
Accelerator and Beamlines Enclosures.

Personnel Protection System (PPS) Interlocks:
Installed and Certified
Hardware/Software installed in accordance with
PS-C-XFD-SPC-PPS-001, Beamline Personnel
Protection Sysfem (BLPPS)

l¡I
É.

=o42
-+et-la<<ii(JJJE<
E e. t-,()z

¡3
l¡J
II

U'

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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Arrlc¡luem B - PlrlRR ll Hnnownne

2-lD Bennnule

GeRrlncnnolt
OF

REeolness*

Signature:

trl$^ fJr-^
.o t261 zor L

Signature:

,,/z/ø

Signature:

¡/lvß

Documenreo
Evroe¡ce

. Completed Traveler

. Approved AC Power
one-line drawings

o EEI database entries

. Approved system
schematics

. System pressure
testing reports

Acnoxs

o Generate and
execute Traveler
for inspection

¡ Generate and
approve one-line
drawings

. Complete system
electrical
inspection

. Complete needed
EEI inspections

o Generate system
schematics

. Perform pressure
test

Respouslnue
PeRsoru

E. Haas
Beamline Engineer

A. Boerner
Electrical

Distribution
Engineer

J. Gosman
Mechanical Utilities

Group Leader

RceoIxess CR¡TER¡n

Hutch Structures
Hutch structures installed with adequate
provision for life safety issues (egress and fall
protection) in accordance with NX-C-XFD-SOW-
HU-002,'NSLS-// Steel Beamline Shielding
Enclosures Statement of Work" and NX-C-XFD-
SPC-HU-002,'NSIS-// Steel Beamline Shietding
Enclosu res Tech nical Specifications."

Electrical Power
SBMS electrical power distribution requirements
are satisfied. SBMS Electrical Equipment
lnspection (EEl) requirements are satisfied.

Utilities
Permanent utility systems are installed and
tested (i.e., Compressed Air, DlWater, Gaseous
Nitrogen, Process Chilled Water) in accordance
with design drawings.

t¡J
É,

=ôry2
-+eã=,<<i
J(JJJË<
d. ¿, i,l)z

¡9
t¡I
l¡.

U'

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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ArrRcume¡¡r B - Pru_¡R ll Hnnownne

2-lD Benuute

GeRlr¡cenot¡
OF

RetolNess*

Signature:

SYgnature:

Signature

)f--^t* L)>"*'

Signature:

DocumE¡¡reo
Euoence

Beamline:
. Completed Traveler
. Acceptance

inspection
documentation, as
needed

Beamline:
. Completed Traveler

o Test Report Phase 2
lnstallation

¡ Performance and
integraltesting
documentation

AciloNs

o Generate and
execute Traveler

. Complete
acceptance
inspections

¡ Generate and
execute Traveler

. Verify EPICS
integration

r Test system
performance

¡ Verify integration
o Test system

performance

¡ Test system
performance

. Complete integral
testing

Respor¡sleLe
PeRsot¡

l. Jarrige
Lead Beamline

Scientist

R. Kadyrov
Controls I nfrastructure

Group Leader

G. Ganetis
Electrical Engineering

Group Leader

J. Ma
Controls Group

Engineer

Reaot¡¡ess CRlrenrl

Other Photon Transport Gomponents, Optics,
and Diagnostics
FE and photon transport components that are not
radiation safety components are installed and
tested in accordance with the Travelers.
Diagnostic equipment needed to begin technical
commissioning is installed and tested.

Beamline Equipment Protection System (EPS)
lnterlocks
Hardware/Software installed and tested in
accordance with the Traveler.

Front End Equipment Protection System
(FEEPS)
(Phase 2 lnstallation needed for beamline
operation)
Hardware/Software installed and tested in
accordance with the traveler.

Controls
Hardware/Software installed and tested in
accordance with NSLS-l I requirements.

lrJÉ,^<z
-=9-c¡l-É.ú<
ffi-¡¡{a-É. I
-wtDT,Z

o

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
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ArrlcnueNT B - PlunR ll Hnnownne

2-lD Benmule

CeRrpicenon
OF

ReRolress*

Signature:

p,nføø-

Doculuerreo
Evroerce

Beamline:
o Completed Top Level

Traveler
o Test Report

Acnors

r Generate and
execute Top Level
Traveler

. ldentify
overpressure
devices

o Test system
performance

Respo¡¡sretr
PERSoN

R. Todd
Vacuum Engineer

Reeo¡¡¡rss GnrreRn

Vacuum
Vacuum hardware has been installed and tested
in accordance with the Traveler and has the
capability of achieving full vacuum needed during
commissioning.

LrJÉ,=<z
-E9-ôFE¿,ú<fsi-¡¿{a-ÉF
-Uct)T.Z

o

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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ArrRculueNr G - Plr-lnn lll PensonHel

2-lD Benmule

CrRnncarol
OF

Reeoltess*
Signature:

Signature:

Signature

Signature:

DocUMENTED
Evloerce

. BTMS record

. BTMS record

r BTMS record

. BTMS record

Acroxs

r Assign JTA for
LBS and CSM

. Assign JTA

. Assign JTA

. Train Operators

Respol.¡s¡ale
PeRsol,¡

B. Lein
Training Group Leader

B. Lein
Training Group Leader

B. Lein
Training Group Leader

B. Lein
Training Group Leader

Renorruess CRlrcRtn

Lead Beamline Scientist (LBS) / Cognizant Space
Manager (CSM)
LBS and CSM personnel are assigned and
Trained/Qualified.

Authorized Beamline Staff
Sufficient personnel to begin commissioning are
assigned and Trained/Qualified.

Support Staff
Other, non-beamline dedicated personnel needed to
begin commissioning (e.9., Beamline Engineers and
Controls Personnel) are assigned and
Trained/Qualified for the Beamline and FE/lD.

Lead Operators, Scientific Operators & FLOCOS
(Accelerator Division)
Trained/Qualified to:

Execute the Beamline Enable procedure
Perform roles assigned in any Beamline-specific

procedures

- Perform tasks related to FE and lD commissionino

J
= 

l¡¡
1É,2<o1Ø-)Éo-H

ignature:l. Jarrige, Lead Beamline Scientist* Renorless cenrncanoa

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion
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ArrncxueHr D - Goupleloru or IRR pne-Srnnr Fl¡¡olr.¡cs

2-lD Benmurue

CeRnr¡ctlo¡l
OF

RenolnEss*
Signature

Signature:

Signature:

Signature:

Signature:

DocumexrED EUDENcE

. ATS

Beamline
¡ ATS

Beamline
¡ ATS

. IRR Preliminary Report

. IRR Preliminary Report

Respo¡lsrglE PERSoN

S. Hulbert
IRR Techóical Authority

R. Lee
ESH Manager

M. Hauptmann
lndependent Verifier

R. Lee
ESH Manager

M. Hauptmann
lndependent Verifier

Renorxess CRmenll

Actions Gomplete
All actions associated with the 2-lD Beamline pre-
start findings are completed and the ATS Actions
are closed.

Actions Closed
All actions associated with the 2-lD Beamline IRR
pre-start findings have been verified complete and
the ATS Condition is closed.

(ATS Condition No

Actions Verified
Actions associated with the 2-lD Beamline IRR pre-
start findings have been satisfactorily completed.

No Pre-Start Findings ldentified
No pre-start findings have been identified by the
Review Team and therefore the previous lines do
not require sign-off.

Øoz
clz
lr.

É
F(t,

I
t¡J
ÉÀ
É
É

-EHo-

*Signature certifies that the readiness criteria are met. The Responsible Person shall not sign prior to completion.
Page 14 of 14


